

Intra-Campus Project Request Status: Each campus is required to submit a proposal to the NetStudy Team and the Design Review Subcommittee.

A bold field indicates the current status.

Campus	Request Received	Sent to Review Team	Sent to NetStudy Team	Submitted to Dr. Oblinger	Approved	Amount Requested	Reviewers*	Comments
Projects Requests In Progress								
NCA&T	12/17/1999	12/20/1999	1/11/2000	1/20/2000		\$545,518		
UNC - W#4	12/27/1999	12/27/1999	1/14/2000	1/20/2000		\$627,813		
WCU #3	1/12/2000	1/13/2000				\$39,750	JJ,SH,DM,RH,PE	Documenting infrastructure to support implementation bids
WCU #4	11/30/1999	11/30/1999	12/9/1999	12/16/1999	12/17/1999	\$202,052	JJ,SH,DM,RH,PE	Wiring Labs and Library
WSSU	12/2/1999	12/2/1999	12/15/1999	12/22/1999	12/22/1999	\$39,169	JJ,TC,SP,PE	Reimbursement for work done this past year
WSSU #2	12/6/1999	12/7/1999	12/15/1999	12/22/1999	12/22/1999	\$817,551	JJ,TC,SP,PE	Outside Cable Plant

* Request Reviewers

DM – Derrick Murray (UNCC)

ER – Ed Rogers (NCSU)

JJ – Jeff Jeffers (BCS)

MK – Mike Hawkins (UNC-CH)

PE – Phil Emer (NCSU)

RH – Rob Hudson (ECU)

SH – Susan Hensley (UNC-G)

SO – Steve Ornat (NCUU)

SP – Steve Painter (UNC-GA)

TC – Tom Culver (ASU)